
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/19/2021

ESTIMATE SUMMARY 08:13:30

CONTID: C22975         ESTIMATE NO: 0007 PROG 2005

PCN: 22975-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287/SH 40 PASSING LANES LIM PERCENT TIME:

PROJECT NO: NHPPR400-370                  

US 287/SH 40 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,748,392.85 PARTICIPATING $ $ 513,734.76

AWARD PROJECT AMT: 5,272,554.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.20

WORK DAYS

WORK DAYS

64.53%

2,038,879.17

513,734.76

513,734.76

513,734.76

$

$

$

$

3,709,513.68

0.00

3,709,513.68

49,721.60

3,759,235.28

-79,088.32

0.00

3,680,146.96

0.00

AMOUNT DUE 3,680,146.96 513,734.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 513,734.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

  

119.0 TIME ALLOW: 125

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/22/2021

03/22/2021

10/11/2021

10/11/2021

10/02/2021

02/10/2021

02/25/2021

03/08/2021

03/22/2021
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0005 Clearing and Grubbing 2.940

0.000

201-00001  
 

1,901.392.940

0.00

4.100

ACRE

646.73000

0010 Removal of End Section 2.000

0.000

202-00037  
 

310.662.000

0.00

2.000

EACH

155.33000

0015 Removal of Delineator 9.000

0.000

202-00090  
 

57.789.000

0.00

9.000

EACH

6.42000

0020 Removal of Concrete Pavement (Special) 7,080.000

0.000

202-00212  
 

123,616.807,080.000

0.00

7,085.000

SY  

17.46000

0025 Removal of Pavement Marking 7,703.000

0.000

202-00250  
 

4,159.627,703.000

0.00

15,500.000

SF  

0.54000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

85.601.000

0.00

1.000

EACH

85.60000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

839.95000

0040 Unclassified Excavation (Complete In Place) 8,065.000

0.000

203-00010  
 

150,654.208,065.000

0.00

8,961.000

CY  

18.68000

0045 Embankment Material (Complete In Place) (R40) 2,440.000

0.000

203-00066  
 

58,096.402,440.000

0.00

2,440.000

CY  

23.81000

0050 Proof Rolling 5.000

0.000

203-01100  
 

415.105.000

0.00

5.000

HOUR

83.02000

0055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

156.65000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,201.000

CY  

11.11000

0065 Stockpile Topsoil 1,201.000

0.000

207-00210  
 

10,028.351,201.000

0.00

1,201.000

CY  

8.35000

0070 Erosion Log Type 1 (20 Inch) 1,270.000

0.000

208-00013  
 

8,724.901,270.000

0.00

1,270.000

LF  

6.87000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

20,009.002.000

0.00

2.000

EACH

10,004.50000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

53.50000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000

0100 Erosion Control Management 12.000

0.000

208-00207  
 

2,568.0012.000

0.00

12.000

DAY 

214.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

677.47000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

4,117.36000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0115 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.200

ACRE

1,050.74000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

446.000

LB  

2.87000

0125 Aggregate Base Course (Class 6) 2,000.000

0.000

304-06007  
 

119,900.002,000.000

0.00

2,000.000

CY  

59.95000

0130 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

0.000

CY  

64.87000

0135 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

9.000

SY  

69.34000

0140 Concrete Pavement (9 Inch) (Special) 0.000

0.000

412-00901  
 

0.000.000

0.00

400.000

SY  

147.94000

0145 Concrete Pavement (10-1/2 Inch) 11,299.000

0.000

412-01050  
 

786,297.4111,299.000

0.00

11,299.000

SY  

69.59000

0145 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

6.89000

0145 MATERIAL ALLOWANCE Sand 0.000

0.000

0.000.000

0.00SY  

3.27000

0145 MATERIAL ALLOWANCE Squeegee 0.000

0.000

0.000.000

0.00SY  

1.90000

0145 MATERIAL ALLOWANCE Steel 0.000

0.000

0.000.000

0.00SY  

4.50000
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PCN: 22975-BID    ESTIMATE RUN

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0145 MATERIAL ALLOWANCE Cement 0.000

0.000

0.000.000

0.00SY  

8.94000

0150 Concrete Safety Edge 6,564.000

0.000

412-02000  
 

22,777.086,564.000

0.00

6,564.000

LF  

3.47000

0155 Cross Stitching 1,874.000

0.000

412-15050  
 

56,051.341,874.000

0.00

1,874.000

EACH

29.91000

0160 Geotextile (Separator) (Class 1) 25.000

0.000

420-00132  
 

845.5025.000

0.00

25.000

SY  

33.82000

0165 30 Inch Corrugated Steel Pipe 12.000

0.000

603-10300  
 

1,973.5212.000

0.00

12.000

LF  

164.46000

0170 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

2.000

EACH

914.85000

0175 30 Inch Pipe Safety End Treatment 0.000

0.000

603-33030  
 

0.000.000

0.00

2.000

EACH

1,299.03000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

21.40000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

25.68000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

26.75000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0200 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

35.000

SF  

26.75000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

321.00000

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

454.75000

0215 Construction Surveying 0.750

0.000

625-00000  
 

28,087.500.750

0.00

1.000

L S 

37,450.00000

0220 Mobilization 0.493

0.507

626-00000  
 

889,641.871.000

451,048.43

1.000

L S 

889,641.87000

0225 Public Information Management (Tier IV) 59.000

0.000

626-01114  
 

4,040.3259.000

0.00

59.000

DAY 

68.48000

0230 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

135.000

GAL 

165.85000

0235 Pavement Marking Paint (High Build) 140.600

0.000

627-00013  
 

21,061.88140.600

0.00

154.000

GAL 

149.80000

0240 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

642.000

SF  

28.36000

0245 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

27.82000

0250 Flagging 1,276.800

0.000

630-00000  
 

46,449.981,276.800

0.00

1,276.800

HOUR

36.38000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0255 Traffic Control Inspection 29.000

0.000

630-00007  
 

22,341.6029.000

0.00

29.000

DAY 

770.40000

0260 Traffic Control Management 57.000

0.000

630-00012  
 

96,974.1057.000

0.00

57.000

DAY 

1,701.30000

0265 Flashing Beacon (Portable) 2.000

2.000

630-80001  
 

2,996.004.000

1,498.00

4.000

EACH

749.00000

0270 Barricade (Type 3 M-B) (Temporary) 1.000

1.000

630-80336  
 

256.802.000

128.40

2.000

EACH

128.40000

0275 Construction Traffic Sign (Panel Size A) 3.000

3.000

630-80341  
 

513.606.000

256.80

6.000

EACH

85.60000

0280 Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

1,926.0020.000

963.00

20.000

EACH

96.30000

0285 Portable Message Sign Panel 1.000

1.000

630-80355  
 

10,165.002.000

5,082.50

2.000

EACH

5,082.50000

0290 Drum Channelizing Device 45.000

45.000

630-80360  
 

2,407.5090.000

1,203.75

153.000

EACH

26.75000

0295 Drum Channelizing Device (With Light) (Flashing) 3.000

3.000

630-80363  
 

179.766.000

89.88

15.000

EACH

29.96000

0300 Portable Traffic Speed Monitor 1.000

1.000

630-80367  
 

8,153.402.000

4,076.70

2.000

EACH

4,076.70000

0305 Traffic Cone 50.000

50.000

630-80380  
 

428.00100.000

214.00

100.000

EACH

4.28000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0310 Rumble Strip (Portable) 2.000

2.000

630-80430  
 

4,175.164.000

2,087.58

8.000

EACH

1,043.79000

0315 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

4,815.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0325 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0330 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0345 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

8,025.000

F A 

1.00000

0900 Const Traf Sign (Spec) 175.000

175.000

630-80344  
 

32,732.00350.000

16,366.00

350.000

SF  

93.52000

0905 Emb Matl (CIP) (R40) On Site R40 Embankment Site 6 3,563.000

0.000

203-00066  
 

78,884.823,563.000

0.00

3,563.000

CY  

22.14000

0910 Unsuitable Material Kit Carson 737.000

0.000

203-00050  
 

17,990.17737.000

0.00

737.000

CY  

24.41000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY-Kit Carson 

0925 ABC (Spec) CMO 005 0.000

0.000

304-09000  
 

0.000.000

0.00

1,079.000

CY  

57.76000

CAT 2,637,878.11483,015.043,096,766.92CURRENT AMT0200 $ $ $

CAT NO0201 Roadway-Wild Horse 

0350 Clearing and Grubbing 4.950

0.000

201-00001  
 

3,201.314.950

0.00

6.700

ACRE

646.73000

0355 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

1,435.95000

0360 Removal of Delineator 11.000

0.000

202-00090  
 

70.6211.000

0.00

11.000

EACH

6.42000

0365 Removal of Concrete Pavement (Special) 5,813.000

0.000

202-00212  
 

101,494.985,813.000

0.00

5,813.000

SY  

17.46000

0370 Removal of Pavement Marking 5,573.000

0.000

202-00250  
 

3,009.425,573.000

0.00

16,000.000

SF  

0.54000

0375 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

839.95000

0380 Unclassified Excavation (Complete In Place) 3,044.000

0.000

203-00010  
 

56,861.923,044.000

0.00

3,382.000

CY  

18.68000

0385 Proof Rolling 3.000

0.000

203-01100  
 

249.063.000

0.00

5.000

HOUR

83.02000

0390 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

26.000

CY  

156.65000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0395 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,804.000

CY  

11.11000

0400 Stockpile Topsoil 1,804.000

0.000

207-00210  
 

15,063.401,804.000

0.00

1,804.000

CY  

8.35000

0405 Erosion Log Type 1 (20 Inch) 165.000

0.000

208-00013  
 

1,133.55165.000

0.00

165.000

LF  

6.87000

0410 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0415 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

20,009.002.000

0.00

2.000

EACH

10,004.50000

0420 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

53.50000

0425 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0430 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000

0435 Erosion Control Management 11.000

0.000

208-00207  
 

2,354.0011.000

0.00

11.000

DAY 

214.00000

0440 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

891.05000

0445 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.700

ACRE

677.47000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0450 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.700

ACRE

4,117.36000

0455 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.700

ACRE

1,050.74000

0460 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

931.000

LB  

2.87000

0465 Aggregate Base Course (Class 6) 3,472.000

0.000

304-06007  
 

208,146.403,472.000

0.00

3,472.000

CY  

59.95000

0470 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

0.000

CY  

64.87000

0475 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

17.000

SY  

69.34000

0480 Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

11,183.000

SY  

69.59000

0480 MATERIAL ALLOWANCE Sand 6,939.489

0.000

22,692.136,939.489

0.00SY  

3.27000

0480 MATERIAL ALLOWANCE 57 Rock 3,923.000

0.000

27,029.473,923.000

0.00SY  

6.89000

0485 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

6,548.000

LF  

3.47000

0490 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.900

CY  

1,070.00000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0495 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

65.000

LB  

4.28000

0500 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

0.000.000

0.00

4.000

LF  

439.77000

0505 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

24.000

LF  

166.99000

0510 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

21.40000

0515 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0520 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.68000

0525 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

35.000

SF  

26.75000

0530 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

454.75000

0535 Public Information Management (Tier IV) 40.000

0.000

626-01114  
 

2,739.2040.000

0.00

40.000

DAY 

68.48000

0540 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

135.000

GAL 

165.85000

0545 Pavement Marking Paint (High Build) 156.700

0.000

627-00013  
 

23,473.66156.700

0.00

156.700

GAL 

149.80000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0550 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

642.000

SF  

28.36000

0555 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

27.82000

0560 Flagging 870.200

0.000

630-00000  
 

31,657.88870.200

0.00

1,355.700

HOUR

36.38000

0565 Traffic Control Inspection 20.000

0.000

630-00007  
 

15,408.0020.000

0.00

20.000

DAY 

770.40000

0570 Traffic Control Management 36.000

0.000

630-00012  
 

61,246.8036.000

0.00

36.000

DAY 

1,701.30000

0575 Flashing Beacon (Portable) 2.000

2.000

630-80001  
 

2,996.004.000

1,498.00

4.000

EACH

749.00000

0580 Barricade (Type 3 M-B) (Temporary) 1.000

1.000

630-80336  
 

256.802.000

128.40

2.000

EACH

128.40000

0585 Construction Traffic Sign (Panel Size A) 3.000

3.000

630-80341  
 

513.606.000

256.80

6.000

EACH

85.60000

0590 Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

1,926.0020.000

963.00

20.000

EACH

96.30000

0595 Portable Message Sign Panel 1.000

1.000

630-80355  
 

10,165.002.000

5,082.50

2.000

EACH

5,082.50000

0600 Drum Channelizing Device 41.000

41.000

630-80360  
 

2,193.5082.000

1,096.75

158.000

EACH

26.75000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0201 Roadway-Wild Horse 

0605 Drum Channelizing Device (With Light) (Flashing) 3.000

3.000

630-80363  
 

179.766.000

89.88

15.000

EACH

29.96000

0610 Portable Traffic Speed Monitor 1.000

1.000

630-80367  
 

8,153.402.000

4,076.70

2.000

EACH

4,076.70000

0615 Traffic Cone 50.000

50.000

630-80380  
 

428.00100.000

214.00

100.000

EACH

4.28000

0620 Rumble Strip (Portable) 2.000

2.000

630-80430  
 

4,175.164.000

2,087.58

8.000

EACH

1,043.79000

0915 Unsuitable Material Wild Horse 4,658.000

0.000

203-00050  
 

140,159.224,658.000

0.00

4,658.000

CY  

30.09000

0920 Geotextile (Separator) (CL 1) Unsuitable material 
stabilization

10,631.000

0.000

420-00132  
 

66,656.3710,631.000

0.00

10,631.000

SY  

6.27000

0930 ABC (Spec) CMO 005 0.000

0.000

304-09000  
 

0.000.000

0.00

971.000

CY  

57.76000

0940 Added Item (Dollar)/ Price Adjustment for ABC Class 6 
Crushed Concrete

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 833,643.6115,493.611,798,483.84CURRENT AMT0201 $ $ $

CAT NO0202 Roadway-Rest Area 

0625 Clearing and Grubbing 1.770

0.000

201-00001  
 

1,144.711.770

0.00

2.700

ACRE

646.73000

0630 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

155.33000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0635 Removal of Delineator 12.000

0.000

202-00090  
 

77.0412.000

0.00

33.000

EACH

6.42000

0640 Removal of Concrete Pavement (Special) 2,376.000

0.000

202-00212  
 

41,484.962,376.000

0.00

2,378.000

SY  

17.46000

0645 Removal of Pavement Marking 2,684.000

0.000

202-00250  
 

1,449.362,684.000

0.00

12,488.000

SF  

0.54000

0650 Removal of Ground Sign 3.000

0.000

202-00810  
 

256.803.000

0.00

3.000

EACH

85.60000

0655 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

839.95000

0660 Unclassified Excavation (Complete In Place) 1,096.000

0.000

203-00010  
 

20,473.281,096.000

0.00

1,218.000

CY  

18.68000

0665 Proof Rolling 2.000

0.000

203-01100  
 

166.042.000

0.00

3.000

HOUR

83.02000

0670 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

16.000

CY  

156.65000

0675 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,031.000

CY  

11.11000

0680 Stockpile Topsoil 715.000

0.000

207-00210  
 

5,970.25715.000

0.00

1,031.000

CY  

8.35000

0685 Erosion Log Type 1 (20 Inch) 280.000

0.000

208-00013  
 

1,923.60280.000

0.00

280.000

LF  

6.87000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0690 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,140.00000

0695 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

20,009.002.000

0.00

2.000

EACH

10,004.50000

0700 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

53.50000

0705 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

160.50000

0710 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

6.000

HOUR

53.50000

0715 Erosion Control Management 2.000

0.000

208-00207  
 

428.002.000

0.00

10.000

DAY 

214.00000

0720 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.900

ACRE

677.47000

0725 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.900

ACRE

4,117.36000

0730 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.900

ACRE

1,050.74000

0735 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

383.000

LB  

2.87000

0740 Aggregate Base Course (Class 6) 1,544.000

0.000

304-06007  
 

92,562.801,544.000

0.00

2,126.000

CY  

59.95000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0745 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07010  
 

0.000.000

0.00

0.000

CY  

64.87000

0750 Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

4,356.000

SY  

69.59000

0755 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

2,500.000

LF  

3.47000

0760 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

18.000

LF  

125.41000

0765 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

2.000

EACH

760.77000

0770 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.40000

0775 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.54000

0780 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.68000

0785 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

47.000

SF  

26.75000

0790 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

454.75000

0795 Public Information Management (Tier IV) 25.000

0.000

626-01114  
 

1,712.0025.000

0.00

55.000

DAY 

68.48000
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PCN: 22975-BID    ESTIMATE RUN 10/19/2021

PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0800 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

137.900

GAL 

165.85000

0805 Pavement Marking Paint (High Build) 72.200

0.000

627-00013  
 

10,815.5672.200

0.00

85.000

GAL 

149.80000

0810 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

713.000

SF  

28.36000

0815 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

208.000

SF  

27.82000

0820 Flagging 65.500

0.000

630-00000  
 

2,382.8965.500

0.00

500.000

HOUR

36.38000

0825 Traffic Control Inspection 19.000

0.000

630-00007  
 

14,637.6019.000

0.00

36.000

DAY 

770.40000

0830 Traffic Control Management 3.000

0.000

630-00012  
 

5,103.903.000

0.00

35.000

DAY 

1,701.30000

0835 Flashing Beacon (Portable) 2.000

2.000

630-80001  
 

2,996.004.000

1,498.00

4.000

EACH

749.00000

0840 Barricade (Type 3 M-B) (Temporary) 1.000

1.000

630-80336  
 

256.802.000

128.40

2.000

EACH

128.40000

0845 Construction Traffic Sign (Panel Size A) 3.000

3.000

630-80341  
 

513.606.000

256.80

6.000

EACH

85.60000

0850 Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

1,926.0020.000

963.00

20.000

EACH

96.30000
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PROJECT: NHPPR400-370                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:13:30

CUMULATIVE
AMOUNT

CAT NO0202 Roadway-Rest Area 

0855 Portable Message Sign Panel 1.000

1.000

630-80355  
 

10,165.002.000

5,082.50

2.000

EACH

5,082.50000

0860 Drum Channelizing Device 31.000

31.000

630-80360  
 

1,658.5062.000

829.25

91.000

EACH

26.75000

0865 Drum Channelizing Device (With Light) (Flashing) 3.000

3.000

630-80363  
 

179.766.000

89.88

15.000

EACH

29.96000

0870 Portable Traffic Speed Monitor 1.000

1.000

630-80367  
 

8,153.402.000

4,076.70

2.000

EACH

4,076.70000

0875 Traffic Cone 50.000

50.000

630-80380  
 

428.00100.000

214.00

100.000

EACH

4.28000

0880 Rumble Strip (Portable) 2.000

2.000

630-80430  
 

4,175.164.000

2,087.58

8.000

EACH

1,043.79000

0935 ABC (Spec) CMO 005 0.000

0.000

304-09000  
 

0.000.000

0.00

370.000

CY  

57.76000

CAT 251,050.0115,226.11813,643.04CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS- KIT CARSON 

0885 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,322.851.000

0.00

1.000

EACH

16,322.85000

0890 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,505.201.000

0.00

1.000

EACH

17,505.20000

0895 Sanitary Facility 2.000

0.000

620-00020  
 

2,835.502.000

0.00

4.000

EACH

1,417.75000

CAT 36,663.550.0039,499.05CURRENT AMT0400 $ $ $

$ 3,759,235.28513,734.76$5,748,392.85$CURRENT AMTPROJECT TOTAL


